

1. Move-in & Move-out Schedule

	Custom-built Participation	Standard Booth
Booth Construction	Hall 1A-E, Hall 3C-E, Hall 5B-E, Hall 5F 13 Aug 9am-10pm 14 Aug 9am-11am	N/A
	Hall 3B & 5G 13 Aug 2pm-10pm 14 Aug 9am-11am	
Booth Decoration	14 Aug 11am-8pm All booths must be fully decorated by 8pm	
Move-In Exhibits	14 Aug (Please refer to schedule as printed on the Vehicle Pass)	
Move-Out Exhibits	Hall 1A-E & Hall 3C-E 19 Aug (Please refer to schedule as printed on the Vehicle Pass)	N/A
	Hall 5B-E & 5F-G 17 Aug (Please refer to schedule as printed on the Vehicle Pass)	
	Hall 3B (Gourmet Zone) 19 Aug (Please refer to schedule as printed on the Vehicle Pass)	
Termination of Booth Electricity	17 Aug 7pm (Hall 5B-E & 5F-G) 19 Aug 11pm (Hall 3B (Gourmet Zone)) 19 Aug 7pm (Hall 1A-E & Hall 3C-E)	
Booth Dismantling including Additional Lighting	Hall 1A-E & Hall 3C-E 19 Aug 8pm-12 midnight	N/A
	Hall 5B-E & 5F-G 17 Aug 8pm-12 midnight	
	Hall 3B (Gourmet Zone) 19 Aug	