
1. Move-in & Move-out Schedule 
 

  Custom-built Participation Standard Booth 

Booth Construction 

Hall 1A-E, Hall 3C-E 

N/A 

12 Aug 9am-10pm 

13 Aug 9am-11am 

Hall 3B & 5G 

12 Aug 2pm-10pm 

13 Aug 9am-11am 

Booth Decoration  
13 Aug 11am-8pm 
All booths must be fully decorated by 8pm 

Move-In Exhibits 13 Aug (Please refer to schedule as printed on the Vehicle Pass) 

Move-Out Exhibits 

Hall 1A-E & Hall 3C-E 

18 Aug (Please refer to schedule as printed on the Vehicle Pass) 

Hall 5B-E & 5F-G 

18 Aug (Please refer to schedule as printed on the Vehicle Pass) 

Hall 3B (Gourmet Zone) 

18 Aug (Please refer to schedule as printed on the Vehicle Pass) 

Termination of Booth 
Electricity 

16 Aug 7pm (Hall 5B-E & 5F-G) 

18 Aug 11pm (Hall 3B (Gourmet Zone)) 

18 Aug 7pm (Hall 1A-E & Hall 3C-E) 

Booth Dismantling including 
Additional Lighting 

Hall 1A-E & Hall 3C-E 

N/A 

18 Aug 8pm-12 midnight 

Hall 5B-E & 5F-G 

16 Aug 8pm-12 midnight 

Hall 3B (Gourmet Zone) 

18 Aug  

 

 


